5/17/2019

Communication Site Installation and Maintenance Project Aviation Safety Plan
Bridger-Teton NF and Grand Teton NP

Mission: Radio Repeater, RAWS, Project Name: Communication Site Maintenance Unit: BTF/GRTE
SNOTEL, and Webcam

Anticipated Project Date: May 2, 2019 — May 1, 2020 | Start Time: TBD | Ending Time: TBD

Project Plan Prepared by: David A. Gomez ‘ Title: Interagency Aviation Officer Date: 05/01/2019

Note: Required aviation training and qualifications of personnel are verified annually by the Interagency Aviation Officer
and/or applicable IQCS account manager.

Project Plan Reviewed by: Title: Date:
Project Plan Reviewed by: /s/ Samuel Ramsay Title: RAO Date: 05/03/2019
This Flight is Approved by:/s/ Patricia M O'Connor Title: Forest Supervisor Date: 5/14/19

Project Description:

Radio Repeaters, Remote Automated Weather Stations (RAWS), Snow Telemetry (SNOTEL) and Webcams are located or may need
to be installed at remote sites throughout the Forest and Park. The radio repeater network provides an essential communications link
between field going resources, Teton Interagency Dispatch Center and administrative offices year-round. The RAWS provide weather
information that is critical to the avalanche forecasting center and daily fire management staffing decisions. There are portable RAWS
used by fire management that may be placed near large fires or prescribed burns for varying lengths of time. The SNOTEL sites are
designed to collect snowpack and related climatic data. Webcams are used to monitor and detect fire and other weather events. These
sites may require installation or maintenance during any month of the year. The remote nature and lack of road access to many of these
sites require access by helicopter. Communication site technicians may require the transportation of large amounts of equipment
utilizing either internal or external cargo operations. A site specific project aviation safety briefing and the risk assessment contained
in this PASP will be completed and reviewed each time this plan is implemented.

Only agency approved aircraft and pilots will be used for these missions and a helicopter manager will approve landing areas at the
communication sites. Agency Administrator approval for landing in wilderness areas will meet the requirements found in the unit
aviation management plan.

Attachments: [X] Map —Unit aerial hazard map and list | [_] Other: Site visit will be conducted prior to implementation
of Repeater and RAWS sites

Project Supervisor: TBD Phone: Cell:

Helicopter Manger: TBD Phone: Cell:

Participants:

Type of Flight: special use Desired Aircraft Type: Type 3 helicopter Charge Code: TBD

Type Procurement: Exclusive Use or CWN Method of Payment: OAS-23 or (ABS) Projected Cost: $1200/flight
hour

Vendor: TBD Phone: | Cell:

Aircraft N#: | Make & Model: Aircraft Color:

Pilot Name: Pilot Carded: [ ]Yes [_|No | A/C Carded: [ ]Yes [ |No

Flight Follow: AFF and Local FF when appropriate on project Request or Flight #:

Method of Resource Tracking: [ ] Phone [X] Radio [] Prior to Takeoff [ ] Each Stop Enroute [] Arrival at Dest.

Scheduling Dispatch Phone: (307) 739-3630 Destination Dispatch Phone: (307) 739-3630

FM Receive: Forest/Park Net FM Transmit: Tones: Forest/Park Net

FM Receive: Available A/G FM Transmit: Tones:

FM Receive: FM Transmit: Tones:

AM Air to Air: Available unit AM Unicom: Other: Available Unit A/G will be assigned

A/A

Search and Rescue Procedures: Contact Dispatch, Follow the Aviation Mishap Response Guide

Start Location Latitude Longitude Elevation Runway length & Surface or Helispot Size
TBD

Destination Location Latitude Longitude Elevation Runway length & Surface or Helispot Size
TBD
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Passenger Name Weight Departure Point Destination Point
TBD TBD
Cargo Weight Cubic Feet Hazardous Material Destination
TBD LIYes L_INo
LIYes L_INo
L 1Yes L_INo
Type of Flight Personnel Protective Equipment Requirements

[X] Air Ops general/ground personnel

Nomex clothing, hardhat w/chin strap, gloves, leather boots, eye protection, hearing

protection, fire extinguisher

[] Fixed Wing point to point flights

Hearing protection

[ ] Fixed Wing mission flights

Nomex clothing, gloves, leather boots, hearing protection

X] Rotor Wing flights

Flight helmet, Nomex clothing, gloves, leather boots, eye protection, hearing protection,
approved secondary restraint harness for doors off flights, PFD for all PAX as required

Justification statement for low-level flights: Low level flight and recon are essential to access the mountain top communication sites.
Aerial delivery of cargo through long-line missions is utilized when it is clearly the most cost-efficient and timely means of delivering
volumes of supplies and equipment to remote sites. Operational planning and risk considerations include minimizing the time of
exposure for mission personnel vs. the demonstrated need for the cargo to be delivered.

Special Instructions: A briefing of the unit aerial hazard map will occur prior to project implementation. Known temporary flight
restrictions and MTR IR-499 will also be mitigated.

Pilot and flight manager will ensure that weight and balance and/or load calculations are completed. Load must be within limitations
and remain within limits considering fuel consumption.

Aircraft Manager must confirm with Dispatch prior to the flight that affected routes’ Schedulers contacted for Route Activity

Military Training Route (MTR) Information

MTR Route Legs-Altitude

Activity

Time

Time Zone

X 1R-499 Begins SE of Cody, WY and ends near Palisades Lake, ID. Altitude
of the route is from 100 feet AGL to 13,000 feet MSL 1-4 nautical
miles either side of centerline. Hours of operation are continuous.
Scheduling Activity is through Offutt AFB. Originating activity is
through Ellsworth Air Force Base, South Dakota (phone # 605-385-
1230) or (on call # 605-431-3025).

[JHot [JCold Start

Stop

OurcdpsT

Page 2 of 10




5/17/2019

Job Risk Analysis: Aircraft manager/pilot will review prior to implementation to ensure adequate

lanning and resource commitment.

Is everything approved with clear instructions, aviation plan signed and reviewed? L] Yes | []No | []NA
Are communications and flight following established, including repeater tones? []Yes | [JNo | []NA
Can terrain, altitude, temperature or weather that could have an adverse effect be mitigated? []Yes | [1No | []NA
Are all aerial hazards identified and known to all participants? [] Yes | [1No | []NA
Have mitigating measures been taken to avoid conflicts with military or civilian aircraft [] Yes | [JNo | []NA
Have adequate landing areas been identified and or improved to minimum standards [] Yes | [JNo | []NA
Are all agency personnel qualified for the mission? [] Yes | [ No | []NA
Is the pilot carded and experienced for the mission to be conducted? []Yes | []No | []NA
Are there enough agency personnel to accomplish the mission safely? [] Yes | [ No | []NA
Will adequate briefings be conducted prior to flight to include Pilot, Passengers and Dispatch? [] Yes | [ No | []NA
Are all involved aware that the pilot has the final authority, but if any passenger feels [] Yes | [JNo | []NA
uncomfortable, that they can decline the flight without fear of reprisal?

Is the aircraft capable of performing the mission with a margin of safety? [] Yes | [ No | []NA
Have manifests of cargo and passengers, load calculations and/or weight & balance completed? [] Yes | [ No | []NA
Is the aircraft properly carded? [] Yes | [ No | L] NA
Do all personnel have the required PPE? []Yes | [1No | []NA
Fuel planning, adequate fuel on board, fuel truck location, availability of commercial fuel? [] Yes | [ No | []NA
Remember; maps of areas/sites, handheld radios, cell phones, day/survival packs, sic sacks []Yes | [1No | []NA
Will the mission be conducted at low levels? (Below 500° AGL) []Yes | [1No | []NA
Can the same objective be achieved by flying above 500 AGL? [] Yes | [ No | []NA
Are pilot flight and duty times compromised? [] Yes | [ No | []NA
Is there an alternative method that would accomplish the mission more safely? L] Yes | ] No | []NA

Job Hazard Analysis: Aircraft manager/pilot will review applicable elements with all participants as

part of preflight briefing.

Hazard Hazard Mitigation

MTR’s Practice risk management. Check routes in advance, confirm that Dispatch has made calls
Private aircraft See and avoid. Transmit in the blind on 122.925 near backcountry airstrips

Airport traffic Stay in radio contact. Announce intentions, use established patterns

Weather Use weather advisory. Maintain VFR minimums. Cancel mission if conditions deteriorate
Terrain Avoid performance related situations, cross terrain at it’s lowest point, consider downdrafts
Low level obstacles Complete a high level recon, no unnecessary low level flight

Unimproved landings Recon LZ. Download on first load. Stay in radio contact

Doors off helicopter operations Use approved secondary restraint harness. Remove loose items from cabin

Pilot not familiar with area Supply hazard maps. Complete high level recon prior to low level work

Noise, rotor wash Wear ear and eye protection, utilize dust abatement

Internal and external loads Have trained personnel assigned to the mission, plan around fuel, Hook and equipment checks
Unplanned aircraft events All personnel equipped with required PPE and trained in crash procedures, maintain flight follow
Hazardous materials Trained personnel will handle, inform pilot, utilize Hazmat guide w/current exemption

Non aviation personnel Maintain control, provide through briefings

Communications Maintain communications at all times, establish backup options, and know alternate frequencies.

Take handheld radio along. Call in prior to landing. If radio contact is lost, climb, check tones, if
unable to re-establish, return to best suitable landing area and check in

Overload conditions/CG issues Complete accurate load calculations and/or Weight and Balance

Wintertime operations Use appropriate clothing for varying altitudes/climatic conditions, utilize winter survival kit
Prop/Rotor hazards Pilot perform aircraft safety brief, Approach/Depart sensibly after shutdown & prop/rotor stop
Multiple project aircraft Adequate aerial supervision. Carded managers for each aircraft. Establish and maintain

separation, utilize common frequencies communications

Aircraft Fueling Vendor responsibility. No agency personnel onboard. Aircraft shutdown unless closed circuit,

open port in accordance with NFPA 407. Trained personnel will staff extinguisher.

Risk Assessment Matrix
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Severity
Likelihood Negligible Marginal Critical Catastrophic
v 11 1
Frequent
A
Probable
B
Occasional o
c Serious 3
Remote .
D Medium 2
Improbable
E
Severity Scale Definitions
Catastrophic Results in fatalities and/or loss of the system.
Critical Severe injury and/or major system damage.
Marginal Minor injury and/or minor system damage.
Negligible Less than minor injury and/or less than minor system damage.
Likelihood Scale Definitions
Frequent Individual Likely to occur often.
Fleet Continuously experienced.
Probable Individual Will occur several times.
Fleet Will occur often.
Occasional Individual Likely to occur sometime.
Fleet Will occur several times.
Remote Individual Unlikely to occur, but possible.
Fleet Unlikely but can reasonably be expected to occur.
Improbable Individual So unlikely, it can be assumed it will not occur.
Fleet Unlikely to occur, but possible.

Appropriate Management Level for Operational Risk Decisions

Risk Level Fire Project

Serious Incident Comrr}ander or Operations Ui @ ez
Sections Chief

Medium Air Operations Branch Director Project Aviation Manager

Low Base Manager Helicopter or Flight Manager
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RISK ASSESSMENT WORKSHEET

Date: 05/01/2019 Probability Effect Risk
(A-E) (I-IV) Level

Describe Hazard:

1. Lack of mission clarity, command, roles and responsibilities. C 11 3

2. Weather: poor visibility, thunderstorms, density altitude, turbulence C I 3

3. Mountain flying B I 4

4. Airspace: general aviation and military training routes C I 3

5. Low level flight profile below 500 AGL: low altitude obstructions C I 3

6. Fatigue C I 3

7. Improper, nonstandard, or faulty external load equipment. D II 2

8. Transportation of batteries and hazardous materials. B I 4

9. Snow Operations C I 4

10. Aircraft hard landing or crash. D I 3
Probability Effect Risk

Mitigation Controls: (A-E) (I-1V) Level

1. Brief all participants on the mission and the associated hazards and D II 2

mitigations.

2. Maintain VFR, obtain current weather forecasts and continuously monitor

conditions. Abort mission until more favorable conditions are present, have D I 2

alternate landing locations identified. Establish trigger points to stop

operations.

3. Ensure pilots are trained and carded for mountain flying, select aircraft

appropriate for the mission; ensure performance planning is completed for D II 2

environmental conditions; complete weight/balance and/or load calcs.

4. Perform airspace de-confliction with TIDC; be on the lookout for other D I 2

aircraft, review Aerial Hazard maps; utilize CRM.

5. Review aerial hazard map, maintain awareness of terrain and obstacles. D 11 2

6. Adhere to work/rest guidelines. Follow agency policy to ensure duty D I 2

limitations are not exceeded.

7. Use qualified personnel or trainees with adequate supervision to inspect E II 2

equipment used for packaging and hauling cargo.

8. Transportation of such devices shall conform to procedures outlined in D I 2

the Aviation Transport of Hazardous Materials Handbook and ERG.

9. Ensure that the aircraft used is equipped with snow kits including snow

pads as prescribed by the approved flight manual and the pilot is carded for D I 3

snow landings. Ensure VFR conditions prevail during flight.

10. Brief all personnel on crash rescue and SAR plan to provide EMS E I 2

support if applicable. Ensure positive flight following and communications.

FINAL RISK EFFECT: LOW MEDIUM SERIOUS HIGH (HIGHLIGHT ONE)
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PROJECT AVIATION SAFETY PLAN BRIEFING

Project Aviation Safety Plan Briefing and applicable elements found in the JHA will be discussed with all
participants prior to start of operations.

A copy of this briefing page will be submitted to the Interagency Aviation Officer within 5 days of the
completion of this project.

Briefing Leader:

Briefing Date: Time: Location:

Discussion Items:
__ a. Hazard Analysis (as outlined in plan)

__b. Safety Air Ops (Ground)
__c. Safety Air Ops (Flight)
__d. Military Training Routes
__e. Flight Following

__f. Frequencies

__g. Fueling

__h. Emergency Evacuation Plan
___1. Authorities

__J- Weather Considerations
__ k. Other

___ L. other

Attendees Signature and Concurrence:
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BTF/GRTE Repeater Sites

Repeater Name Latitude Longitude Elevation
Bacon Ridge 43°25.467' 110°7.217' 9550’
Bradley Mountain 43°10.250' 110° 54.850' 9300'
Deadline 42°26.300' 110°30.217' 10080
Elkhart Peak 42°59.817' 109° 44.633' 9700’
Graham Peak 42°26.967' 110°40.167' 10100’
Gravel 44°1.817' 110°19.917' 9700’
Hawks Rest 44° 6.350 110°4.917' 9800'
Lava Mountain 43°40.600' 110°1.750' 10450'
Muddy Ridge 42°36.283' 109°19.017 9200
Pinion Ridge 43°22.700' 109° 54.100' 9080'
Ramshorn Peak 43°13.650' 110° 34.233' 10368'
Rendezvous Mountain 43°35.817' 110° 52.250' 10450'
Stewart Mountain 42°42.317 111°14.850' 8980'
Gros Ventre 43°35.817 110° 52.250' 10450'

RAWS Sites
RAWS Name Locatio Lat. Long. Elevation
Grouse Mountain |Near Togwotee Pass 43° 43.333' [110° 15.400' [ 10377
Mount Coffin Near the Corral Creek [42° 36.917' [110° 37.600' [ 11242’
Blind Bull Greys River Dramnage 42° 57.233' |110° 36.717' | 9030'
Deadman Peak Greys River Drainage 43° 0.600' |110° 39.090' | 10350
Lava Mountain Near Togwotee Pass 43° 39.600' | 110° 1.260" | 10430’
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TEMPORARY HELIBASE/HELISPOT SITES

Grand Teton Park Helispots

Lupine Meadows Rescue Cache: N43 44.61 x W110 43.82
Elevation: 6550ft
Hazards: buildings, power lines, vehicles, public

Colter Bay Dump: N43 54.53 x W 110 37.23
Elevation: 7090ft
Hazards: trees around perimeter and parked vehicles

Gros Ventre Site: N43 38.438 x W110 35.039
Elevation: 6400ft
Hazards: power lines to north, public, and fencing

Moran Ball Fields: N43 50.49 x W110 30.39
Elevation: 6800ft
Hazards: Wires over buildings north of the spot, public

Flagg Gravel Pit: N44 5.436 x N110 40.830
Elevation: 6800ft
Hazards: Power line crossing access road running south to north, gravel landing surface.

Shadow Mountain: N43 42.354 x W110 37.219
Elevation: 6810 ft
Hazards: public and dispersed camping

Dugway/Sawmill Ponds: N43 39.220 x W110 44.292 (typically used for winter operations only)
Elevation: 6473 ft
Hazards: power lines and de-linear poles, limited parking and one way ingress/egress

Bridger Teton National Forest Helispots
Blackrock: N43 49.64 x W110 20.93
Elevation: 6906 ft

Hazards: wires, livestock, and vehicle traffic

Bryan Flats: N43 16.58 x W110 38.76
Elevation: 6263 ft
Hazards: power lines, public, and livestock

McCain Meadows: N43 05.31 x W110 43.26
Elevation: 6829 ft
Hazards: public and livestock

LaBarge Meadows: N42 30.65 x W110 41.26
Elevation: 8481 ft
Hazards: public and livestock

Coburn Helispot: N43 19.852 x W 110 47.987

Elevation: 6264 ft
Hazards: public vehicle traffic and livestock
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AIRPORTS AND FIXED BASE OPERATORS:

Jackson Hole (JAC) N 43 36.44'x W 110 44.27
Elevation: 6451 feet MSL

Tower Frequency: 118.075

UNICOM: 122.950

GROUND: 124.55

Fuel: Avgas, Jet A

Owner: JH Airport Board — 307-733-7682
Manager: Jim Elwood — 307-733-7682

FBO: Jackson Hole Aviation: 307-733-4767
Operating Hours - 0600 - 2200

Afton (AFO) N 42 42.49x W 110 56.53

Elevation: 6221 feet MSL

UNICOM: 122.8

Fuel: Avgas, Jet A - 24 hr. credit card service

Owner: Town of Afton — 307-885-8696

Afton FBO: 307-885-7030

Manager: Rick Sessions — 307-885-3245 or 307-887-3246

Alpine (46U) N 43 11.08 x W 110 02.55
Elevation: 5634 feet MSL

UNICOM: 122.9

Fuel: Avgas, Jet A — 24 hr. credit card service
Owner: Bill Weiman - 307-654-4646

Manager: 701-367-6161

Alpine Airpark: Scot Cook — 307-630-5212
After hours - 307-713-1313

Big Piney-Marbleton (BPI) N 42 35.11x W 110 06.67

Elevation: 6990 feet MSL

UNICOM:122.8

Fuel: Avgas, Jet A - 24 hr. credit card service and Jet A truck available
Owner: Public — Big Piney/Marbleton — 307-276-4022

Manager: Phil Stevens — 307-231-5516

Pinedale (PNA) N 42 47.73 x W 109 48.66
Elevation: 7288 feet MSL

UNICOM: 122.8

Fuel: Avgas, Jet A - 24 hr. credit card service
Owner: Town of Pinedale - 307-367-4136
Manager: Jim Parker — 307-360-9025

24 hour #307-413-7888 (John Douglas)

Kemmerer (EMM) N 41 49.50x W 110 33.54
Elevation: 7282 feet MSL

UNICOM: 122.8

Fuel: Avgas, Jet A - 24 hr. credit card service
Owner: Public — Kemmerer — 307-828-4061
Manager — Chad Nielson — 307-727-7865
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